

BCC'S
AGILE SOFTWARE DEVELOPMENT
RFP SCHEDULE (Updated 3/3/22)

2/2/22	RFP PUBLISHED, DISTRIBUTED, AND OPENED TO DEVELOPERS
2/23/22	RFP QUESTION OF DEVELOPERS SUBMITTED TO BCC
2/24-3/12	BCC RESPONSES TO QUESTIONS AND DISCUSSIONS WITH DEVELOPERS
3/14	<u>CONTRACTOR PROPOSALS DUE WITH SPRINT SCHEUDLE & PERFORMANCE SPEC</u>
3/15-16	INTERNAL REVIEW BY BCC AND EVALUATIONS
3/15-20	REQUESTS FOR NEGOTIATIONS
3/21-23	NEGOTIATIONS OF SPRINT SCHEUDLE & PERFORMANCE SPEC
3/24-29	NEGOTIATION OF AGREEMENT
3/30-31	TOP 3 DEVELOPERS NOTIFIED TO PREPARE DEMONSTRATIONS FOR BCC
4/11-15	TOP 3 DEVELOPERS CONDUCT DEMONSTRATIONS
4/18	DECISION NOTIFIED TO SELECTED VENDOR
4/26	PROJECT KICK-OFF MEETING

This work could extend to a number of ICAM categories of software and network customization including the sprints for OIDC IdP Provider and ICAM Solution functions, features, and extensions described below. Interested Parties ought to look at BCC's RFP Abstract, Executive Summary and Preliminary Roadmap next. **BCC's Contact** and Official Website: biometriccare.com Contract Location: California. (8:30 a.m. - 5:30 p.m. PST); email: Steve@biometriccare.com - Please add "RFP" to the Subject line.